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Fire Safety Bond — Measure R

e Passed in November 2002

e $51 million

e Build 3 new replacement fire stations

e Seismic Retrofit 7 existing facilities
(Including 4 minor and 3 major renovations)

e Construct a new public safety training center

e Complete all projects by 2010
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Seismic Retrofit and Minor Renovations Projects
Completed on Schedule and Within Budget

Station No. 4 (Mission San Jose)
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Station No. 9 (Stevenson Place) S‘tation NO. 10 (ArdenWoéd)



The First of Three
Seismic Retrofit and Major Renovation Projects

Station No. 7 (Grimmer)
Completed on Schedule and Within Budget



Fire Station No. 8 (North Fremont)

Construction to be
Completed this Fall



The Last Two of Three
Seismic Retrofit and Major Renovation

Station No. 1 (Central) Station No. 3 (Irvington)
Construction to Begin this Spring In Design Phase



Fire Station No. 6 (Centerville)

South Elevation - Central Avenue

East Elevation - Dusterberry Avenue

Construction to Begin This Summer



Fire Station No. 2 (Niles)
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e Site Study underway
e Design and community engagement completed



Training Center

e Program

FD Classrooms, Tower
and Props

PD Gun Range and
Classroom

e Site options

Existing City owned Sites
Other Possible Sites
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Program Budget Funding Program
Budget Funding

Fire Bond Program Funding

Fire Bond Proceeds $51,000,000
Other Funds $ 1,593,050

Total Program Funding $52,593,050
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Program Budget / Project

Fire Bond Projects

Completed Stations Nos. 4,5,7,9 & 10
Seismic Upgrade Projects, Station No. 1 & 3

New Replacement Stations Nos. 2,6 & 8
Training Center
Fire Bond Reserve *

Total Project Budgets:

* Reserve is in addition to contingencies carried in projects.

$7,936,807
$7,581,000

$24,819,000
$12,154,500
$101,743

$52,593,050
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Program Schedule
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2006
Q3

Q4

@1

2007
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Station No. 8 (No. Fremont)

Station No. 1 (Central)

Station No. 6 (Centerville)

Station No. 2 (Niles)

Station No. 3 (Irvington)

Training Center

Design & Bid

Construction
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Future Milestones

March 2006
Station No. 7 Ribbon Cutting (March 9"
Station No. 1 Award Construction Contract

May 2006
Station No. 6 Award Construction Contract
Training Center Site Options / Selection

June 2006
Station No. 2 Site Selection
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e Discussion
o Q&A

Fire Bond Program
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Police Dept. Site (Expanded)
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